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EGzzG ROCKY FLATS

l EG&G ROCKY FLATS, INC.
! ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000

October 15, 1993 83-RF-12592

James K. Hartman

Assistant Manager

Transition and Environmental Restoration
DOE, RFO

: COMPREHENSIVE RISK ASSESSMENT IMPACTS (10561) - NMH-533-93

" The referenced letter asks for an assessment of the scope, schedule and budget impacts of the
Comprehensive Risk Assessment (CRA) on Operable Unit (OU) work packages. The following
assessment was made in light of both Department of Energy's (DOE) and Systematic Management
Service's positions outlined in the reference.

The CRA should be developed concurrently with the Feasibility Study (FS) as recommended by the
i CRA forum. This interface would allow the assessment of both OU risks and site-wide risks for all
remediation alteratives at an OU. The most appropriate remediation altemative could then be
' chosen based on human heatth risks.

'k In order to have a CRA though, there must be more than one OU to assess. This is because the

cumulative risk from one OU would just be the OU risk itself. Therefore, the results of a CRA would

‘ only be needed when there are at least two OUs to assess. Also, since the CRA scoping document

| splits the Rocky Flats Plant into the Walnut Creek drainage and the Woman Creek drainage, it would
be appropriate to start separate CRA risk assessments in each drainage. It would also be appropriate
for QU 6, "Walnut Creek,* and OU 5, "Woman Creek,” to be included in the first set of CRA resutts for
each drainage since these OUs accept contaminants from ail other OUs. Therefore, the CRA should
be started in each drainage when there are at least two FS Reports started for each drainage, and
OU 5 and OU 6 are included.

. The start of the FS Report preparation for the seven OUs are outlined below. OUs 4 and 7 are

Resource Conservation and Recovery Act (RCRA) units and are currently developing Interim

Measure\Interim Remedial Action (IM/IRA) Decision Documents. The schedule for the start of a

oomprehensnve FS Report at OUs 4 and 7 is currently being developed and is expected to be after
May 1985.

. ble Uni Start Feasibility S :
Oou1 July 1994
ou?2 May 1995
QU3 May 1995
Oou4 November 1993 (IM/IRA Decision Document)

ous QOctober 1995
oue May 1995

ou7 March 1994 (IM/IRA Decision Document)
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In the Walnut Creek drainage, OU 2 and OU 6 will be the first OUs 1o start the FS Report. Since all the
criteria for starting the CRA are present, the CRA should proceed with a formal quantitative analysis in
May 1995.

In the Woman Creek drainage, OU 1 and QU 2 wili be the first OUs to start the FS Report. Since OUS
must also be included for the Woman Creek drainage, the CRA should proceed with a formal
quantitative analysis in October 1995.

Given that the CRA results are not needed for approximately two years, there is no immediate cost or
schedule impact due to the CRA. There will be DOE cost impacts in Fiscal Year 1995 (FY '95) though
due to ramping up of the CRA to meet FS Report requirements. DOE costs will be incurred in FY '35
since the CRA is being developed by an outside contractor. EG&G Rocky Flats, Inc. will add $50K to
its FS Report preparation costs in the OU work packages to incorporate the CRA findings into the
report. If the CRA findings affect remediation alternative selection, there will be supplemental budget
and schedule requested for FS Report rework.

If you have any questions, please contact me or D. M. Smith of Environmental Science and
Engineering at extension 8636. '

N. M. Hutchins
Acting Associate General Manager

Environmental Restoration Management
EG&G Rocky Flats, Inc.
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B. K. Thatcher - “

DOE, RFO



